
March 14, 2012 

Special Bulletin C - Increase in Dimock Residential Groundwater Site Ceiling 

From : Richard M. Fetzer, OSC 

To: Dennis P. Carney, Director 

Office of Preparedness and Response 

Background: On January 19, 2012 you approved an action memorandum to take actions at the 
Dimock Residential Groundwater Site including the provision of bulk and bottled water to 4 
homes. The action also included sampling at approximately 61 homes. The site ceiling for that 
action was set at $100,000. In order to implement these actions the OSC has used ERRS to 
provide the bulk and bottled water and to support command post logistical support activities. 
The current monthly cost for this action for ERRS is estimated at approximately $105,000. 

Situation: On February 9, 2012, I received your verbal approval to increase the site ceiling from 
$100,000 to $225,000. In documenting that increase, the OSC estimated the need for additional 
funding by March 10, 2012. Of that February 9th ceiling increase, we currently only have 
approximately $15,000 left for the ERRS contractor. 

Estimated Schedule: The OSC estimates the current work (providing water and additional 
sampling) will continue until at least May 31, 2012. The cost estimate to continue site operations 
for approximately 10 weeks is $275,000. I estimate the approved cost below will allow site 
operations to continue until May 31,2012. 

Approved Costs: 

Current Proposed 

ERRS $200,000 $475,000 

START $ 10,000 $10,000 

Contingency $ 15 000 $15 000 

$225,000 $500,000 
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